Smart Grid Investment Grant
Recipient Deliverable Due Dates

Award Agreement Example — If requirement trigger Submit
Deliverables Due Date Requirement date is March 3, 2010, due date is: | Requirement Source materials to:

1.1 | Draft Project Execution 30 calendar days after the SGIG Assistance Technical
Plan date that the DOE contracting April 2, 2010 Agreement, Clause Project
officer signs the award. 30.B, P. 25 Officer

1.2 | Final Project Execution 60 calendar days after the SGIG Assistance Technical
Plan date that the DOE contracting May 2, 2010 Agreement, Clause Project
officer signs the award. 30.B, P. 25 Officer

2.1 | Cyber Security Plan 30 calendar days after the SGIG Assistance Technical
date that the DOE contracting April 2, 2010 Agreement, Clause Project
officer signs the award. 30.A, P. 24 Officer

2.2 | Resubmission of Cyber Within 15 working days of SGIG Assistance Technical
Security Plan after receipt receiving DOE comments. May 21, 2010 Agreement, Clause Project
of DOE comments 30.B, P. 25 Officer

3.1 | Draft Metrics and Benefits | 60 calendar days after the SGIG Assistance Technical
Reporting Plan date that the DOE contracting May 2, 2010 Agreement, Clause Project
officer signs the award. 30.C, P. 28 Officer

3.2 | Final Metrics and Benefits 30 calendar days of receiving SGIG Assistance Technical
Reporting Plan after DOE comments. June 17, 2010 Agreement, Clause Project
receipt of DOE comments 30.C, P. 28 Officer

4.1 | Consumer Behavior Study | 90 calendar days after the SGIG Assistance Technical
Plan (if applicable) date that the DOE contracting June 1, 2010 Agreement, Clause Project
officer signs the award. 30.D, P. 29 Officer
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